




INITIAL SITE VISIT FORM
PROJECT - 05

QIP-BF
14

NAME OF PROJECT PROPOSAL : REHABILITATION OF DISPENSARY AT VILLAGE GOUEKANGOUINNE		DATE OF VISIT : 15 JUNE 2008
LOCATION : GOUEKANGOUINNE (N 7°-14', W 7°-39') APPROX 20 KM SOUTH OF BANBAT-3 HEADQUARTERS, CNRA MAN		STAFF MEMBER VISITING (name, signature and contact details):
APPLICANT (organization, name and contact details) : LIEUTENANT COLONEL MD ZAHEDUR RAHMAN, PSC CONTINGENT COMMANDER BANBAT-3 (ONUCI), CNRA MAN UN EXTENSION: 2701		
DATE PROJECT PROPOSAL SUBMITTED: 15 JUN 2008	HOW WAS THE PROJECT IDENTIFIED? (by mission component, by implementing agency) : BY BANBAT-3 (ONUCI)	
BRIEF DESCRIPTION OF PROJECT : THIS PROJECT IS A DISPENSARY DETAILS DESCRIPTION AS UNDER: 1. IT CONSISTS OF FOUR BUILDINGS. 2. ALL BUILDING HAVE PACCA FLOOR. 3. ALL BUILDING HAVE 2.5 BRICK WALL IN ALL SIDES. 4. 17 X DOOR REPAIRABLE. 5. 4X TOILET REPAIRABLE. 6. ALL ELECTRIC WEAR REPAIRABLE.		
DO THE PROJECT PROPOSAL AND BUDGET SEEM REALISTIC? DOES THE APPLICANT ORGANIZATION APPEAR TO BE CAPABLE OF IMPLEMENTING THE PROJECT? ARE THERE ANY FACTORS THAT MIGHT DELAY IMPLEMENTATION WITHIN 3-MONTHS OF THE RELEASE OF FUNDS? 1. YES, THE PROJECT PROPOSAL AND BUDGET IS REALISTIC. 2. YES, THE APPLICANT ORGANIZATION CAPABLE OF IMPLEMENTING THE PROJECT. 3. NO, THERE ARE NO SUCH FACTOR EXIST WHICH MAY DELAY THE IMPLEMENTATION OF THE PROJECT. BECAUSE, THIS PROJECT IS UNDER TAKEN TO SERVE THE COMMON INTEREST OF THE VILLAGERS OF VILLAGE: GOUEKANGOUINNE.		
DOES THE PROJECT APPEAR TO BE NECESSARY / USEFUL? HOW MAY IT POSITIVELY IMPACT ON ATTITUDES TOWARDS EITHER THE MISSION, ITS MANDATE OR THE PEACE PROCESS? (include your assessment, as well as any relevant comments made by applicant, beneficiaries, or community representatives spoken to at the site): 1. YES THE PROJECT IS VERY NECESSARY AND USEFUL IT WILL FACILITATE THE VILLAGERS HEALTH FACILITIES. 2. IT WILL ENHANCE POSITIVE IMAGE OF ONUCI, THE BENEFICIARIES WILL GAIN CONFIDENCE IN THE FUNCTION OF ONUCI.		
BASED ON YOUR CONSULTATIONS WITH APPROPRIATE REPRESENTATIVE (S), PLEASE EXPLAIN THE POSITION OF LOCAL AUTHORITIES TOWARDS THE PROJECT		
Signature:	 LIEUTENANT COLONEL MD ZAHEDUR RAHMAN, PSC CONTINGENT COMMANDER BANBAT-3 (ONUCI), CNRA MAN	



QIP-BF
#14

QUICK IMPACT PROJECT DEMAND FORM
PROJECT - 05

Project Reference:
05/QIP/3816/BANBAT-3 (ONUCI)

1. ORGANIZATION: BANBAT-3 (ONUCI)		2. NAME OF APPLICANT: LIEUTENANT COLONEL MD ZAHEDUR RAHMAN, PSC CONTINGENT COMMANDER BANBAT-3 (ONUCI)	
3. ADDRESS: BANBAT-3 (ONUCI) CENTRAL NATIONAL RANGE AGRICULTURE MAN		4. TEL/FAX: UN EXTENSION:2701	5. DATE: 15 JUNE 2008
6. TYPE OF ORGANIZATION (LEGAL STATUS-IF POSSIBLE ATTACH JUSTIFICATION): BANBAT-3 (ONUCI), UN MILITARY CONTINGENT			
7. DESCRIPTION OF THE ORGANIZATION: BANBAT-3 (UNOCI) CENTRAL NATIONAL RANGE AGRICULTURE MAN			
8. NAME AND TITLE OF THE RESPONSIBLE PERSON OF THE PROJECT: CAPTAIN HASAN MASUD, ACTING COMPANY COMMANDER, ALPHA COMPANY OF BANBAT-3 (ONUCI)			
9. TITLE OF THE PROJECT: REHABILITATION OF DISPENSARY AT VILLAGE GOUEKANGOUINNE (N 7°14' W 7°39').			
10. IMPLEMENTATION AGENCY/INST: ACTING COMPANY COMMANDER, ALPHA COMPANY OF BANBAT-3 (UNOCI) WILL ACT AS PRINCIPAL COORDINATOR UNDER DIRECTIVES OF CONTINGENT COMMANDER		11. CHARACT & NO OF BENEFICIARIES: 01 X DOCTOR, 02 X MEDICAL ASSISTANCE AND 8000 X VILLAGERS (APPROX).	
12. LOCATION OF THE OPERATION: GOUEKANGOUINNE (N 7°14' W 7°39') APPROX 20 KM SOUTH FROM BATTALION HEADQUARTERS OF BANBAT-3 (ONUCI), CNRA MAN CAMP			
13. EXPENDITURES (FURNISH AN ANNEXURE OF ESTIMATE AND APPROPRIATE INFORMATION: THE TOTAL COST IS ESTIMATED TO BE - 33,91,100 CFA (US\$ 8,035)			
14. HAS YOUR PROPOSAL BEEN ADDRESSED TO OTHER DONORS? (IF YES, WOULD YOU CLARIFY): N/A			
15. IN CASE OF FINANCING BY OTHER PARTNERS, GIVE THEIR IDENTITY: N/A			
16. PAST EXPERIENCE IN THE RELATED FIELD : NA			
17. DESCRIPTION OF THE PROJECT - EVALUATION OF THE SITUATION AND NEEDS: DETAILS CONSTRUCTING WORKS ARE AS UNDER: A. FLOORS AND SEALING. B. TOILET. C. DOORS. D. ELECTRICAL WIRING AND ACCESSORIES.			

18. **GENERAL AND SPECIFIC OBJECTIVES:** THIS PROJECT WILL FACILITATE FOLLOWINGS TO THE VILLAGERS OF GOUEKANGOUINNE:

- A. DEVELOPMENTS OF DISPENSARY B. FACILITIES WILL BE AVAIL BY VILLAGERS

19. **IMPLEMENTATION OF THE PROJECT (BRIEF DESCRIPTION OF THE OPERATION AND ITS DURATION):** TO COMPLETE THE CONSTRUCTIONS WORK IT WILL TAKE 05 (FIVE) WEEKS AS FOLLOWS:

- A. TO CONSTRUCT OF FLOOR AND REPAIR OF SEALING - 04 DAYS
 B. TO CONSTRUCT OF TOILET - 01 WEEK
 C. DOORS REPAIR - 02 WEEKS
 D. ELECTRIC WRING - 01 WEEK

20. **STATE OF NEEDS (IF NECESSARY, WOULD YOU FURNISH IT SEPARATELY):** TOTAL ESTIMATED COST - 33, 91,100 CFA (US \$ 8,035). DETAILS AS UNDER:

- A. TO CONSTRUCT OF FLOOR - 7,90,000 CFA
 B. TO REPAIR OF SEALING - 10,000 CFA
 C. TO CONSTRUCT OF TOILET - 70,500 CFA
 D. DOORS REPAIR - 23,52,000 CFA
 E. ELECTRIC WRING - 1,68,600 CFA

21. **REMARKS/OBSERVATIONS (RESERVED FOR PROJECT MANAGER):** N/A

22. **DETAILED BUDGET PER CHAPTER:**

SER	DESIGNATION	QUANTITY	UNIT PRICE (CFA)	TOTAL PRICE (CFA)
1.	SAND (TALLY)	01	40,000	40000
2.	TILES	100 pcs	6000/1sqm	600000
3.	CEMENT (50 KG BAG)	30	5,000	150000
4.	PLY WOOD (1m x 2m)	04	2500	10000
5.	COMMODE (COMPLETE)	01	45000	45000
6.	WATER TAP	06	3000	18000
7.	PLASTIC PIPE	05	1500/6m	7500
8.	WOOD FOR DOOR FRAME	108	7000	756000
9.	WOOD FOR DOOR	205	7000	1435000
10.	HINGS	25	1000	25000
11.	HOOK	20	800	16000
12.	PACKET PIN NO 12	40	1000	40000
13.	PACKET PIN NO 06	40	1000	40000
14.	PACKET PIN NO 05	30	1000	30000
15.	PACKET PIN NO 03	10	1000	10000
16.	TUBE LIGHT (COMPLETE)	17	5000	85000
17.	SWITCH	17	800	13600
18.	ELECTRICWIRE AND ACCESSORIES	02	35000/100m	70000
TOTAL :				33,91,100 CFA

23. TIME CHART OF ACTIVITIES:

Initial Activities		01 month	02 month	03 month	04 month
#	CONSTRUCTION OF FLOOR	X			
#	REPAIRING OF SEALING	X			
#	TOILET REPAIR	X			
#	DOORS REPAIR	X			
#	ELECTRIC WIRING		X		
#	Activities in Progress				
#					
#					
#	Evaluation of Progress				
#					
#					

AGREEMENT

- @ I confirm that this project won't serve a commercial organization.
- @ I accept that it is executed by ONUCI in my Name.
- @ In case of direct financing, I commit to use funds allocated for the aforesaid end and to submit a final report, including the original of the invoices as required.
- @ I accept to return the unused funds and equipment to ONUCI.

Signature: _____



LIEUTENANT COLONEL
 MD ZAHEDUR RAHMAN, PSC
 CONTINGENT COMMANDER
 BANBAT-3 (ONUICI), CNRA MAN

KEITA GAOUSSOU
COMMERSANT
 Tout pour batiment, Vitrierie
 Montage de Chassis Narcos
 BP 271 Man RC N°1493-CC/C910-1529-B
 Bank Account Number-SGBCI 115-405-810-74
 Tel. : 33792232 Cel. 09181652, 09176245

Nom du Client :

COMPLETION WORK FOR DISPENSARY OF VILLAGE GOEKANGUINE

Ser	Designation	Prix unit.	Qté/Packet	Prix Total
I-II - CONSTRUCT FLOOR & SEALING				
1.	SAND (TALLY)	40,000	01	40,000 CFA
2.	TILES	6000/1sqm	100 pcs	6,00,000 CFA
3.	CEMENT (50 KG BAG)	5,000	30	1,50,000 CFA
4.	PLY WOOD (1m x 2m)	2500	04	10,000 CFA
TOTAL CFA (I-II) :				8,00,000 CFA
III -CONSTRUCT TOILET				
1.	COMMODE (COMPLETE)	45000	01	45,000 CFA
2.	WATER TAP	3000	06	18,000 CFA
3.	PLASTIC PIPE	1500/6m	05	7,500 CFA
TOTAL CFA (III) :				70,500 CFA
IV - DOOR FITTINGS				
1.	WOOD FOR DOOR FRAME	7000	108	756000 CFA
2.	WOOD FOR DOOR	7000	205	1435000 CFA
3.	HINGS	1000	25	25,000 CFA
4.	HOOK	800	20	16,000 CFA
5.	PACKET PIN NO 12	1000	40	40,000 CFA
6.	PACKET PIN NO 06	1000	40	40,000 CFA
7.	PACKET PIN NO 05	1000	30	30,000 CFA
8.	PACKET PIN NO 03	1000	10	10,000 CFA
TOTAL CFA (IV) :				23,52,000 CFA
V- ELECTRIC WORK				
1.	TUBE LIGHT (COMPLETE)	5000	17	85000 CFA
2.	SWITCH	800	17	13600 CFA
3.	ELECTRICWIRE	35000/100m	02	70,000 CFA
TOTAL CFA (V) :				1,68,600 CFA
Grand Total (I-V) :				33,91,100 CFA

Arrêté la total général des factures proforma á la somme de : THREE MILLION THREE HUNDRED NINETY ONE THOUSAND ONE HUNDRED(33,91,100 CFA)

KEITA GAOUSSOU
COMMERSANT
 BP 271 Man RC N°1493-CC/C910-1529-B
 09181652, 09176245
MANAGER SIGNED